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Introduction:

Asthe Metropolitan Planning Organization (MPO) for Spokane County, as well as the
Regional Transportation Planning Organization (RTPO) for Spokane and Whitman
Counties, Spokane Regional Transportation Council (SRTC) isresponsible for ensuring
there is a continuing, coordinated and comprehensive transportation planning programin
theregion. To that end, SRTC prepares a Unified Planning Work Program (UPWP) that
provides the overall framework for activities that will be undertaken during the fiscal
year from July 1% through June 30"™. This Annual Report describes the activities and
tasks that occurred during the 2002 fiscal year.

Major Accomplishments:

During the 2002 fiscal year, SRTC was involved in awide variety of transportation
planning activities ranging from land use development monitoring to tracking the
geographic distribution of population and employment throughout the region. Mgor
tasks and accomplishments included:

* Developed the 2002-2004 Transportation Improvement Program

» Completion of Regional Transportation Air Quality conformity
determinations

» Completion of the Regional Traffic Management Center in association with
WSDOT, City of Spokane, Spokane County and Spokane Transit Authority

* Migrating the regional travel demand modeling software from TModel2 to
EMME/2 software in support of mode choice modeling

» Continued coordination of the Bridging the Valley Project with planning
partners

» Developed and received approval for a Job Access and Reverse Commute
Plan, as well as completed regional funding application to WSDOT

» Continued participation in the Spokane Light Rail project

In all, fiscal year 2002 had avery busy schedule for the staff and advisory committeesto
complete the assigned efforts on schedule and within the budget. In the following
sections, specific accomplishments will be identified by work task as outlined in the 2002
UPWP.

Task 43406 — M etropolitan Transportation Plan

During the fiscal year, SRTC staff in association with the advisory committees and the
SRTC Board developed and approved the MTP update and amendment process. This
process will be used to assess proposed amendments to the MTP to ensure they are
reviewed and analyzed in a consistent and comprehensive manner with regard to regional
travel demand modeling and air quality conformity requirements.



SRTC staff also participated on a variety of committees associated with devel opment of
the Washington Transportation Plan (WTP). This addressed areas such as travel
performance, assessment criteria, and needs identification. The Washington State
Transportation Commission approved the WTP during the 2002 fiscal year.

The SRTC also evaluated the potential of developing additional bridge crossings of the
Spokane River between Havana and Harvard Roads in the Spokane Valley. This report
was presented to the various advisory committees, recommending additional capacity
improvements on various existing crossings; however, did not recommend the
development of additional crossingsin the near future. Asimplementation of growth
management continues in Spokane County, the need to re-assess the need for additional
bridge crossings will once again be reviewed.

Task 43407 —Major Investment Analysis

The most significant major investment effort by SRTC during the past fiscal year has
been the continued devel opment of “Bridging the Valley.” This42-mile project
evaluates the movement of Union Pacific (UP) mainline operations into the Burlington
Northern and Santa Fe Railway (BNSF) corridor from Spokane, Washington to Athoal,
Idaho. During 2002 BNSF and UP completed areview of the proposed physical and
operational analysis of the corridor and determined it was feasible to move forward with
the project from planning into preliminary engineering. Significant outreach has taken
place in the community to provide an opportunity to understand the effects the project
would have over the long term. The SRTC Board approved $4.23 million in Federal-aid
funding to support the preliminary engineering effort and the Idaho Transportation
Department is currently seeking funding to support similar efforts on the Idaho side of the
project as well.

Task 43409 — Congestion M anagement System

The SRTC continues to gather travel time information using the automated vehicle
identification program developed for the Spokane Metropolitan Area. Thisinformation
has been used to track travel time in key Congestion Management System (CMS)
corridors, calibrate the regional travel demand model, and evaluate the effect of proposed
changes to the Metropolitan Transportation Plan.

SRTC also moved forward with its transportation partners in inaugurating the Regional
Traffic Management Center (SRTMC). This center isan integral part of the overall CMS
program by providing early incident detection on the regional transportation system. It
provides more timely and efficient responses to incidences and reduces delay on an
ongoing basis.



Task 43411 — Program Management and Administration

SRTC prepared monthly billings, meeting notices, progress reports, and personnel related
activities typical to the start of anew calendar and fiscal year. The Transportation
Manager and staff attended several seminars, training sessions, and workshops to update
and remain proficient in transportation planning requirement of the profession. SRTC
held aworkshop on EMME/2 training in Spokane for all local agencies and jurisdictions
migrating from TModel/2 to EMME/2 in the 2002 fiscal year.

Task 43412 — Inter-local Coordination

SRTC provides transportation planning and coordination for and with local agenciesin
Spokane and Whitman Counties. Thisincludes staff support to meetings and workshops
held by local jurisdictions on transportation and land use related matters. During the
fiscal year SRTC staff has worked closely with development of the Job Access/Reverse
Commute Plan through a wide variety of groups and individuals, as well as providing
assistance to the Idaho Transportation Department in their development of an MPO in
Kootenai County, Idaho. SRTC continues to provide staff support to the Spokane Light
Rail project on an on-going basis, as well as the model users group, and the citizens
advisory committee.

The Public Education and Information Coordinator participates in numerous groups and
committees related to commute trip reduction and public information campaigns to
increase the awareness of alternative modes of transportation choices available in the
community. In addition, SRTC prepares press releases and maintains an Internet web
site. That web site can be found at During 2002, SRTC updated its Public
Involvement Plan and attended several workshops on Title VI and Environmental Justice
implementation. SRTC continues to provide staff support to the SRTC Board,
Transportation Technical Committee, and Citizens' Advisory Committee on
Transportation on amonthly basis.

Task 43413 — Annual Documentation

Each year, SRTC must develop reports and documents as part of the regional
transportation planning program. Thisincludes vehicle miles of travel reporting,
development of the Transportation Improvement Program, Transportation Air Quality
Conformity reviews, Unified Planning Work Program, Annual Reports, and Title V1
report. SRTC completed those tasks and has submitted them to the appropriate agencies
for review and approval.

Task 43414 — Regional Transportation Modeling

Each year SRTC continues to update and maintain the regional travel demand model
using the most current and up-to-date information available. This year the most
significant effort has been the migration of the travel demand model from TModel/2 to
EMME/2. This has been done through a significant effort by SRTC staff and a



consulting firm. During this major effort, SRTC has also incorporated, to the extent
possible, new information released by the Bureau of the Census. It is expected the
SRTC’ s new travel demand model will be calibrated and operational by August of 2002.
The model will then be incorporated to the overall regional transportation planning
program during 2003.

Task 43415 — Transportation and Geographic Services

Essential to most transportation planning efforts is the ability to manage the enormous
amounts of data that must be collected and analyzed for the entire metropolitan area. The
geographic information system used by SRTC provides the ability to manage that data
and provide both tabular and graphical analysis of that datafor use in transportation
planning projects. The most significant efforts this past year have included incorporating
the 2000 Census Datafor use in the travel demand model update and providing support to
both the Job Access/Reverse Commute Plan and Bridging the Valley. Without thisvital
task, the ability to compl ete these major efforts would be difficult and much lesstimely.

Task 43418 — Baseline Data Collection Program

SRTC continues to collect baseline data in support of the regional transportation planning
program. Thisincludes transit ridership data, traffic count information, and travel time
information through the use of floating car techniques and the AV program. SRTC aso
incorporates building permit and platting information into the overall program to ensure
updated information is available to the transportation planning process.

Task 43419 — Transportation Air Quality Planning

Among the most significant efforts at SRTC, is the management of the transportation
related air quality analysis used in the Spokane non-attainment area. Air Quality
Conformity analysis of the Metropolitan Transportation Plan, Regional Transportation
Improvement Program, or project level conformity require significant amounts of time
and attention to assure Spokane achieves and maintains the National Ambient Air Quality
standards.

In addition, SRTC maintains an active liaison status with Spokane County Pollution
Control Authority and the Washington State Department of Ecology for development of
the State Implementation Plan (SIP) and the implementation of Transportation Control
Measures that have been devel oped to meet the area’ s attainment needs. The SIP for
Spokane was approved and submitted to U.S. Environmental Protection Agency prior to
October 13, 2001 as required by federal regulation.



Task 43420 —HCT Planning

During 2002, SRTC maintained an active role in the development of the Spokane Light
Rail project, asit moves closer into preliminary engineering. SRTC has been working
closely with Spokane Transit Authority and their team of consultants to provide Census,
air quality, and mode choice analysis as an integral part of the conceptual design effort.

SRTC elected to delay starting the next phase of the HCT planning effort to the Spokane
International Airport until the first phase receives approval to enter preliminary
engineering. When phase 1 enters preliminary engineering, SRTC will begin the effort to
move the planning forward to the West Plains area.

Summary:

Fiscal year 2002 was a significant year on awide variety of transportation planning
fronts. Whether it was opening the Regional Traffic Management Center, light rail,
freight rail, bridge crossing analysis, or even going to a new regional travel demand
model, the efforts to accomplish these tasks were incredible. The public support through
their comments and involvement, as well as the support of local jurisdictions and
agencies shows that virtually everyone has an interest in transportation planning.

The increased efforts across the State line into Idaho have also been exciting. Kootenai
County becoming a metropolitan area creates a whole new dynamic for the Inland
Northwest and exciting opportunities exist to make our regional transportation system
more seamless to the traveling public.



WASHINGTON STATE

SPOKANE REGIONAL TRANSPORTATION COUNCIL
ANNUAL PROGRESS REPORT
FINANCIAL SUMMARY
FISCAL YEAR 2002
(July 1, 2001 to June 30, 2002)

PROGRAM REVIEW FORM

DEPARTMENT OF TRANSPORTATION
TRANSPORTATION PLANNING OFFICE

TOTAL FUNDS

QUARTER: ANNUAL FISCAL YEAR: 2002

DATE COMPLETED: July 24, 2002 PREPARED BY: S. R. Arnesen

RECEIVED: REVIEW DATE: REVIEWED BY:
WORK FISCAL ANNUAL PERCENT
TASK BUDGET EXPENSES TOTAL KEY ACCOMPLISHMENTS THIS PERIOD
43406 15,628.00 18,450.52 118.1% See Attached Narrative
43407 292,000.00 75,423.51 25.8% See Attached Narrative
43409 297,550.00 288,730.07 97.0% See Attached Narrative
43411 35,500.00 39,541.01 111.4% See Attached Narrative
43412 97,000.00 104,800.24 108.0% See Attached Narrative
43413 11,000.00 7,591.22 69.0% See Attached Narrative
43414 154,300.00 158,191.83 102.5% See Attached Narrative
43415 149,338.00 157,392.57 105.4% See Attached Narrative
43418 4,180.00 5,999.99 143.5% See Attached Narrative
43419 91,516.00 102,453.74 112.0% See Attached Narrative
43420 375,000.00 0.00 0.0% See Attached Narrative

TOTAL 1,523,012.00 958,574.70 62.9%



SPOKANE REGIONAL TRANSPORTATION COUNCIL
ANNUAL PROGRESS REPORT
FINANCIAL SUMMARY
FISCAL YEAR 2002
(July 1, 2001 to June 30, 2002)

WASHINGTON STATE PROGRAM REVIEW FORM
DEPARTMENT OF TRANSPORTATION
TRANSPORTATION PLANNING OFFICE

CONSOLIDATED FUNDS: AGREEMENT: GCA 2853; WORK ORDER: PN 2604 01 0590 QUARTER: ANNUAL FISCAL YEAR: 2002
DATE COMPLETED: July 24, 2002 PREPARED BY: S. R. Arnesen
RECEIVED: REVIEW DATE: REVIEWED BY:
WORK FISCAL ANNUAL PERCENT
TASK BUDGET EXPENSES TOTAL KEY ACCOMPLISHMENTS THIS PERIOD
43406 11,000.00 11,166.14 101.5%
43407 0.00 0.00 0.0%
43409 4,000.00 3,775.96 0.0%
43411 23,500.00 24,024.68 102.2%
43412 67,000.00 67,476.93 100.7%
43413 7,000.00 4,867.47 69.5%
43414 118,000.00 118,763.13 100.6%
43415 106,338.00 106,165.68 99.8%
43418 2,000.00 2,039.15 102.0%
43419 72,016.00 72,574.86 100.8%
43420 0.00 0.00 0.0%

TOTAL 410,854.00 410,854.00 100.0%



SPOKANE REGIONAL TRANSPORTATION COUNCIL
ANNUAL PROGRESS REPORT
FINANCIAL SUMMARY
FISCAL YEAR 2002
(July 1, 2001 to June 30, 2002)

WASHINGTON STATE PROGRAM REVIEW FORM
DEPARTMENT OF TRANSPORTATION
TRANSPORTATION PLANNING OFFICE

RTP FUNDS AGREEMENT: GCA 2853 WORK ORDER: PN 2614 01 0590 QUARTER: ANNUAL FISCAL YEAR: 2002
DATE COMPLETED: July 24, 2002 PREPARED BY: S. R. Arnesen
RECEIVED: REVIEW DATE: REVIEWED BY:
WORK FISCAL ANNUAL PERCENT
TASK BUDGET EXPENSES TOTAL KEY ACCOMPLISHMENTS THIS PERIOD
43406 2,353.00 2,442.10 103.8%
43407 0.00 0.00 0.0%
43409 0.00 0.00 0.0%
43411 7,500.00 7,643.50 101.9%
43412 18,000.00 18,056.50 100.3%
43413 2,500.00 1,792.30 71.7%
43414 15,000.00 15,229.00 101.5%
43415 24,000.00 23,917.88 99.7%
43418 1,180.00 1,284.22 108.8%
43419 6,500.00 6,667.50 102.6%
43420 0.00 0.00 0.0%

TOTAL 77,033.00 77,033.00 100.0%



SPOKANE REGIONAL TRANSPORTATION COUNCIL
ANNUAL PROGRESS REPORT

WASHINGTON STATE
DEPARTMENT OF TRANSPORTATION
TRANSPORTATION PLANNING OFFICE

FINANCIAL SUMMARY

FISCAL YEAR 2002

(July 1, 2001 to June 30, 2002)

PROGRAM REVIEW FORM

S VALLEY-LIGHT RAIL - FTA Funds

QUARTER: ANNUAL FISCAL YEAR: 2002

DATE COMPLETED: July 24, 2002

PREPARED BY: S. R. Arnesen

RECEIVED: REVIEW DATE: REVIEWED BY:

WORK FISCAL ANNUAL PERCENT
TASK BUDGET EXPENSES TOTAL KEY ACCOMPLISHMENTS THIS PERIOD
43406 0.00 0.00 0.0%
43407 0.00 0.00 0.0%
43409 0.00 0.00 0.0%
43411 0.00 0.00 0.0%
43412 0.00 0.00 0.0%
43413 0.00 0.00 0.0%
43414 0.00 0.00 0.0%
43415 0.00 0.00 0.0%
43418 0.00 0.00 0.0%
43419 0.00 0.00 0.0%
43420 300,000.00 0.00 0.0%

TOTAL 300,000.00 0.00 0.0%



SPOKANE REGIONAL TRANSPORTATION COUNCIL
ANNUAL PROGRESS REPORT
FINANCIAL SUMMARY
FISCAL YEAR 2002
(July 1, 2001 to June 30, 2002)

WASHINGTON STATE PROGRAM REVIEW FORM
DEPARTMENT OF TRANSPORTATION
TRANSPORTATION PLANNING OFFICE

BRIDGING THE VALLEY and MONROE/LINCOLN CORRIDOR MIA'S QUARTER: ANNUAL FISCAL YEAR: 2002
DATE COMPLETED: July 24, 2002 PREPARED BY: S. R. Arnesen
RECEIVED: REVIEWED BY:
WORK FISCAL ANNUAL PERCENT
TASK BUDGET EXPENSES TOTAL KEY ACCOMPLISHMENTS THIS PERIOD
43406 0.00 0.00 0.0%
43407 250,000.00 52,039.86 20.8%
43409 0.00 0.00 0.0%
43411 0.00 0.00 0.0%
43412 0.00 0.00 0.0%
43413 0.00 0.00 0.0%
43414 0.00 0.00 0.0%
43415 0.00 0.00 0.0%
43418 0.00 0.00 0.0%
43419 0.00 0.00 0.0%
43420 0.00 0.00 0.0%

TOTAL 250,000.00 52,039.86 20.8%



SPOKANE REGIONAL TRANSPORTATION COUNCIL
ANNUAL PROGRESS REPORT
FINANCIAL SUMMARY
FISCAL YEAR 2002
(July 1, 2001 to June 30, 2002)

WASHINGTON STATE PROGRAM REVIEW FORM
DEPARTMENT OF TRANSPORTATION
TRANSIT, RESEARCH AND INTERMODAL PLANNING

TRANSPORTATION OPERATIONS CENTER (LA 3876) QUARTER: ANNUAL FISCAL YEAR: 2002
DATE COMPLETED: July 24, 2002 PREPARED BY: S. R. Arnesen
RECEIVED: REVIEWED BY:
WORK FISCAL ANNUAL PERCENT
TASK BUDGET EXPENSES TOTAL KEY ACCOMPLISHMENTS THIS PERIOD
43406 0.00 0.00 0.0%
43407 0.00 0.00 0.0%
43409 250,000.00 245,879.46 98.4%
43411 0.00 0.00 0.0%
43412 0.00 0.00 0.0%
43413 0.00 0.00 0.0%
43414 0.00 0.00 0.0%
43415 0.00 0.00 0.0%
43418 0.00 0.00 0.0%
43419 0.00 0.00 0.0%
43420 0.00 0.00 0.0%

TOTAL 250,000.00 245,879.46 98.4%



SPOKANE REGIONAL TRANSPORTATION COUNCIL
ANNUAL PROGRESS REPORT

WASHINGTON STATE
DEPARTMENT OF TRANSPORTATION
TRANSPORTATION PLANNING OFFICE

FINANCIAL SUMMARY

FISCAL YEAR 2002

(July 1, 2001 to June 30, 2002)

PROGRAM REVIEW FORM

LOCAL FUNDS

QUARTER: ANNUAL FISCAL YEAR: 2002

DATE COMPLETED: July 24, 2002

PREPARED BY: S. R. Arnesen

RECEIVED: REVIEW DATE: REVIEWED BY:

WORK FISCAL ANNUAL PERCENT
TASK BUDGET EXPENSES TOTAL KEY ACCOMPLISHMENTS THIS PERIOD
43406 2,275.00 4,842.28 212.8%
43407 42,000.00 23,383.65 55.7%
43409 43,550.00 39,074.65 89.7%
43411 4,500.00 7,872.83 175.0%
43412 12,000.00 19,266.81 160.6%
43413 1,500.00 931.45 62.1%
43414 21,300.00 24,199.70 113.6%
43415 19,000.00 27,309.01 143.7%
43418 1,000.00 2,676.62 267.7%
43419 13,000.00 23,211.38 178.5%
43420 75,000.00 0.00 0.0%

TOTAL 235,125.00 172,768.38 73.5%



Spokane Regional Transportation Council

ﬂm@aja biare Cownort

Home News and Happenings:

About SRTC SRTC'sannual Planning Assumptions Interactive Tour was July 10, 2002. See presentation.

Caendar Read the new Job Access Reverse Commute Plan herel

Committees Looking for career opportunities? Check out SRTC's newest job listing!

Summer Survey: Answer three questions for the Citizens' Advisory Committee on
Transportation.

Web Directory

Projects
SEARCH

Do you have comments for SRTC? Suggestions? Let us hear from you! Click here.

Contact SRTC

Call SRTC, (509) 343-6370, if you can not find the information you require.

http://www.srtc.org/ [8/6/2002 2:50:55 PM]


http://www.srtc.org/index.htm
http://www.srtc.org/about%20srtc.htm
http://www.srtc.org/Calendar.htm
http://www.srtc.org/cact.htm
http://www.srtc.org/web%20directory.htm
http://www.srtc.org/projects.htm
http://www.srtc.org/search%20page.htm
mailto:srtransportation@uswest.net
http://www.srtc.org/Planning%20Assumptions.ppt
http://www.srtc.org/pdffiles/JARC%20regional%20plan.pdf
http://www.srtc.org/job%20app.pdf
http://www.srtc.org/summer_survey.htm
http://www.srtc.org/comment%20page.asp
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